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Fresenius Kidney Care 
3500 Lacey Road, Downers Grove, IL 60515 
T 630-960-6807 F 630-960-6812 
Email: lori.wright@fmc-na.com  

March 14,2018 RECEIVED 
MAR 16 20113 

Ms. Courtney Avery 
Administrator 
Illinois Health Facilities & Services Review Board 
525 West Jefferson, 2nd Floor 
Springfield, IL 62761 

HEALTH FACILITIES & 
SERVICES REVIEW BOARD 

Re: 	Annual Progress Report. Section 1130.760 
Project #16-042, Fresenius Kidney Care Paris Community 
Permit Holder: Fresenius Medical Care Paris, LLC, and Fresenius Medical Care 
Holdings, Inc. 
Permit Alteration Amount: $2,707,415 

Dear Ms. Avery: 

Enclosed please find the annual progress report which summarizes the current status of 
the above-mentioned project. 

If you have any questions, please contact me at 630-960-6807. 

Sincerely, 

0.Arkt 
Lori Wright 
Senior CON Specialist 

cc: Clare Connor 

II Thrive On 
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Annual Progress Report. Section 1130.760 

Project #16-042, Fresenius Kidney Care Paris Community 
Permit Holder: Fresenius Medical Care Paris, LLC, and Fresenius Medical Care 
Holdings, Inc. 
Permit Alteration Amount: $2,707,415 

This report summarizes the status of the above-mentioned project located at 721 E. Court 
Street, Suite B, Paris. 

Project  

This project is for the establishment of an 8-station ESRD facility at Paris Community 
Hospital. The project has not yet been obligated. A permit alteration was granted increasing 
the GSF from 5,000 to 5,245 and cost increase from $2,603,250 to $2,707,415. 

Application and Certificate for Payment (AIA G702) 

There are no modernization costs so far. 

Anticipated Completion Date 

The project 10% complete and is not expected to be complete prior to September 30, 2018, 
therefore a permit renewal request will be submitted by August 15, 2018 outlining delays. 
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Sources and Uses of Funds 

All Project financing to date has been funded from available cash and its equivalents as reported 
on the company's financial statements. The right to occupy the premises is secured through a 
leasing arrangement. This leasing arrangement is utilized to obligate the project. Project costs 
have not exceeded the approved permit amount. 

ources of Funds , 
Line Item Allowance/CON Realized Costs 
Preplanning Costs N/A N/A 
Site Survey & Soil Investigation N/A N/A 
Site Preparation N/A N/A 
Off-site work N/A N/A 
New Construction Contracts N/A N/A 
Modernization 923,120 0 
Contingencies 94,410 0 
Architectural/Engineering 99,000 0 
Consulting and other fees N/A N/A 

Movable & Other Equipment 265,000 0 

Bond Issuance Expense N/A N/A 

Net Interest Expense during 
Construction 

N/A 
N/A 

FMV of Leased Space 
& Equipment 1,325,885 0 
Other Costs to be Capitalized N/A N/A 

Acquisition of Building or other 
Property (excluding land) 

N/A N/A 
Total Project Costs $2,707,415 

Realized Total Project Costs To Date $0 
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